

Government of the People's Republic of Bangladesh
 Ministry of Women & children Affairs
 JaiyoMohilaSangstha
 Promotion of Women Entrepreneurs for Economic Empowerment at Grass root level Project
 145 New Baily Road, Dhaka

Annual Procurement Plan For FY 2023-2024

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (lakh)	Time code for Process	Not used of Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
GOODS																	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Furniture for Training Center	pcs	2043	OTM/ RFQ	HOPE	GOB	28.00	Planned dates of OTM		8 January	29 January	6 February	12 February	15 February	21 February	43 days	120 days
GD-02	Equipment Goods	pcs	328	OTM/ RFQ	HOPE/PD	GOB	20.00	Planned dates of OTM		13 February	8 March	15 March	21 March	24 March	30 March	43 days	120 days
								Actual dates of OTM									
GD-03	Stationary Goods	L.S	1	RFQ	PD	GOB	2.00	Planned Dates of RFQ		9 October	13 October	17 October	19 October	20 October	23 October	14 days	30 days
								Planned Days for RFQ		4 days	4 days	4 days	2 days	1 days	3 days		
								Actual Dates for RFQ									

PSN-06	Software Development	LS	02	NCS	HOPE/PD	GOB	22.00	Planned Dates of NCS		Planned Days for NCS		Actual Dates for NCS				
								21 March	11 April	12 April	15 April					
GD-04	Printing Materials	LS	LS	OTM/RFQ	HOPE/PD	GOB	53.00									
								Planned Dates of OTM/RFQ	21 November	12 December	13 December	17 December	18 December	23 December		
GD-05	Vehicle	no	3 nos	OTM/RFQ	HOPE/PD	GOB	65.00									
								Planned Days for OTM/RFQ		21 days	1 days	4days	1 days	5 days	32 days	120 days
								Actual Dates for OTM/RFQ								
								Planned Dates of RFQ		21 days	1 days	3days	1 days	6 days	32 days	120 days
								Planned Days for RFQ								
								Actual Dates for RFQ								

Services

(Prohash Chandra Roy)
 Additional Secretary
 Project Director
 Promotion of Women Entrepreneurs for Economic
 Empowerment at Grassroots Level Project.



11-07-2023